PROJECT MANAGEMENT — COURSE ASSESSMENT

10 Multiple Choice Questions & Answer Key

1. What are the three elements of the traditional Triple Constraint in project management?

A) Scope, Time, Cost
B) Quality, Risk, People
C) Planning, Execution, Monitoring
D) Resources, Tech, Budget

Answer: A) Scope, Time, Cost

2. Which document formally authorizes the existence of a project and grants the project manager authority?

A) Project Management Plan
B) Project Charter
C) Business Case
D) Scope Statement

Answer: B) Project Charter

3. What does WBS stand for in project management?

A) Work Breakdown Structure
B) Weekly Business Schedule
C) Workflow System
D) Work Budget System

Answer: A) Work Breakdown Structure

4. In CPM (Critical Path Method), what characterizes the critical path?

A) Path with the highest risk
B) Longest path with zero total float
C) Shortest path to completion
D) Path with the most activities

Answer: B) Longest path with zero total float

5. What is uncontrolled expansion to product or project scope without adjustments to time, cost, and resources called?

A) Scope Creep
B) Gold Plating
C) Fast Tracking
D) Crashing

Answer: A) Scope Creep

6. Which chart visually represents a project schedule with activities along a timeline?

A) Pareto Chart
B) Gantt Chart
C) Control Chart
D) Fishbone Chart

Answer: B) Gantt Chart

7. What technique involves overlapping project phases or tasks that are normally done in sequence to compress schedule?

A) Crashing
B) Resource Leveling
C) Fast Tracking
D) Scope Reduction

Answer: C) Fast Tracking

8. In Earned Value Management (EVM), what does a Cost Performance Index (CPI) greater than 1.0 indicate?

A) Over budget
B) Under budget
C) Behind schedule
D) Ahead of schedule

Answer: B) Under budget

9. Who is an individual, group, or organization that may affect, be affected by, or perceive itself to be affected by a decision or outcome of a project?

A) Stakeholder
B) Sponsor
C) Project Manager
D) Client

Answer: A) Stakeholder

10. What is the primary purpose of the Project Closing Phase?

A) To define project scope
B) To execute remaining deliverables
C) Formally transfer deliverables & document lessons learned
D) To allocate initial budget

Answer: C) Formally transfer deliverables & document lessons learned